Examples of Technical Evaluation Documentation

Task Evaluation

Documentation

Agreed to Estimate (Inadequate)

TASK: AAC
TASK DESCRIPTION: COMM LINK SOFTWARE
WBS 4210.1
SOW REF: 12.2.1
PAGE: 26
GROUP: SOFTWARE
PERIOD OF PERFORMANCE: 1/98 - 6/98
BUDGET CODE: SE1 (SR S/W DEVELOPER)



BASIS OF ESTIMATE:

1060 HRS Per Government / Contractor IPT agreement.

Task Evaluation

Documentation

Agreed to Estimate (Adequate)



TASK: AAQ
TASK DESCRIPTION: COMM LINK SOFTWARE
WBS 4210.1
SOW REF: 12.2.1
PAGE 26
GROUP: SOFTWARE
PERIOD OF PERFORMANCE: 1/98 - 6/98
LABOR CATEGORY: SE1 (SR S/W DEVELOPER)

BASIS OF ESTIMATE:

Current Comm Link software modules contain 320 lines of code (LOC) . 100 LOC will be useable, as is. Adding new functionality will require modification of 100 lines of code and an additional 220 LOC. Based on CERs derived from FSD experience (Contract F19628-x-xxxx) the estimate for design, integration and test is:

MODIFIED CODE: 100 LOC x 1.8 HRS PER LOC = 180 HOURS
NEW CODE: 220 LOC X 4.0 HRS PER LOC = 880

TOTAL ESTIMATE = 1060 HOURS SE1

Task Evaluation Documentation

Estimate Not Agreed To (Inadequate)

DATE **16 Dec 92**

PROPOSAL VOLUME: **V, PART II** **PAGE** **5-7** **WBS** **40xx.x**

GOING -IN POSITION:

Delete all Hours

OBJECTIVE POSITION:

28 Hours based on Judgment

What's Wrong?

- **No proposed hours identified**
- **No description of KTR task**
- **No rationale for AF positions**

EVALUATED BY: _____

PROG MGR COORDINATION _____ **PCO/BUYER COORDINATION**_____

Task Evaluation

Documentation

Estimate Not Agreed To (Adequate)

DATE 16 Dec 92

PROPOSAL VOLUME: V PART II **PAGE 5-7** **WBS 40xx.x**

LABOR CATEGORY: ENGR SUPT

PROPOSED OBJECTIVE	GOING-IN
182	0
28	

BASIS OF PROPOSAL: CONTRACTOR BASED ESTIMATE ON THE FOLLOWING CERs DERIVED FROM FSD EXPERIENCE:

ICWG MTGS - 16 HRS PREP/ 24 HRS MTG/ 8 HRS FOLLOW-UP * 4 MTGS =192 HRS

GOING -IN POSITION: DELETE ALL HOURS. THIS GROUP HAS NEVER BEEN REPRESENTED AT PREVIOUS ICWG MTGS.

OBJECTIVE POSITION: ATTENDANCE AT 1 MTG MAY BE NECESSARY BUT FSD CERs ARE NOT APPLICABLE TO PRODUCTION. MTGS HAVE BEEN LASTING 2 DAYS WITH FEW ACTION ITEMS RESULTIN ALLOW 8 HRS PREP & 4 HRS FOLLOW-UP

8 HRS PREP/16 HRS MTG/4 HRS FOLLOW-UP * 1 MTG = 28 HRS

EVALUATED BY: